CITY-WIDE SIGNAGE PLAN
PROGRAM MANAGEMENT
City of Miami Beach

DESIGN FIRM
TBA

PROJECT TYPE
Citywide Improvement Projects

CAPITAL IMPROVEMENT PROGRAM

CITY WIDE PROJECTS

(City-wide)

CONSTRUCTION MANAGEMENT
City of Miami Beach

CONTRACTOR
TBA

FUNDING PROGRAM(S):
G.O. Bond - Neighborhoods

QUARTERLY STATUS PLANNING
Project was to provide for early planning coordination with neighborhood A/E design teams,
as part of neighborhood improvements relating to identity and way-finding.

INTERMODAL PROGRAM  (City-wide )
PROGRAM MANAGEMENT
City of Miami Beach

CONSTRUCTION MANAGEMENT
City of Miami Beach

DESIGN FIRM CONTRACTOR
TBA TBA
PROJECT TYPE FUNDING PROGRAM(S):

Transportation Projects

QUARTERLY STATUS PLANNING

This project is a comprehensive, city-wide, multimodal transportation master plan for the City.
Project recommendations and a MMP Project Bank list of mobility projects which is a phased
and prioritized 1-year transportation master plan.

BEACH FRONT RESTROOMS  (City-wide)
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR
C3TS TBA

PROJECT TYPE
Neighborhood Improvement Projects

FUNDING PROGRAM(S):
G.O. Bond - Neighborhoods

QUARTERLY STATUS DESIGN

Six beach front restroom and concession facilities are in critical need of replacement due to
deterioration, non-compliance with ADA requirements, and inability to be securable. They are
located at 21st Street (Collins Park), 46th Street (Indian Beach Park), 53rd Street (Beach
View Park), 64th Street (Allison Park), and 72nd Street (North Shore Park). Renovation is not
cost-effective; therefore the restrooms will be replaced. Replacements will be attractive
modular units that are standardized in design, user-friendly, low maintenance, resistant to
vandalism, and fully securable. Replacements will include concession facilities. The restroom
for 29th Street has been put on hold

DEMOLITION OF EXISTING WATER PUMP STATION  (City-wide)
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR
TBA TBA
PROJECT TYPE FUNDING PROGRAM(S):

Utility Improvement Projects



CAPITAL IMPROVEMENT PROGRAM
CITY WIDE PROJECTS

QUARTERLY STATUS FINISHED
Demolition of existing water pump station at Miami Beach Marina north parking lot.

ADA BEACH ACCESS  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

Coastal Systems International TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Parks

QUARTERLY STATUS ON-GOING

Research and development of a wheelchair accessible over-dune access, with decked,
railed, lookout point, and shade trees. Different surfacing materials will be tested for
accessibility and durability. Negotiations will also be conducted with the FDEP regarding
coastal construction permit exemptions as waiver for the development of the access facility.

ADA CITY-WIDE RENOVATIONS  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

Various TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Parks

QUARTERLY STATUS ON-GOING

Renovate all City-wide facilities to improve accessibility and comply with ADA Title IlI
requirements. Phase | is for Public Buildings, Phase Il is for employee access. It is not part of
other major reconstructions, renovations, expansions of City buildings.

ADA SIDEWALK CURB CUT PLAN  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

Various TBA

PROJECT TYPE FUNDING PROGRAM(S):

Citywide Improvement Projects

QUARTERLY STATUS ON-GOING
Provide curb cuts at the corners of intersections with sidewalk and curb, to provide enhanced
pedestrian mobility.

BEACH PLANTING  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

Various TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Parks

QUARTERLY STATUS ON-GOING



CAPITAL IMPROVEMENT PROGRAM
CITY WIDE PROJECTS

Development of landscape design and plantings for beaches dune system on beach
throughout City. Includes development of at-grade pedestrian cross paths, as well as dune
restoration and landscaping.

CITY-WIDE PUBLIC TRASH RECEPTACLE REPLACEMENT  (City-wide )

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

N/A TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Neighborhoods

QUARTERLY STATUS ON-GOING
Project is a City-wide effort to replace deteriorated City-owned trash receptacles and add
trash receptacles to locations which have an insufficient number of them..

CITY-WIDE TRAFFIC STUDIES  (City-wide )

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

Marlin Engineering TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Neighborhoods

QUARTERLY STATUS ON-GOING

Project was to provide for early planning coordination with neighborhood A/E design teams
as part of the neighborhood improvements relating to traffic calming, other traffic issues,
bicycle facilities, and pedestrian crossing facilities, consultant is contracted to perform traffic
data collection for planning or design on a work order basis.

ELECTRICAL SWITCHGEAR AND A/C REPLACEMENT  (City-wide )

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Public Facility Projects

QUARTERLY STATUS ON-GOING

The project is on-going replacement of electrical switchgear and A/C units on City facilities as
needed to replace units that have reached the end of their useful life or if replacement parts
are no longer available.

ELECTROWAVE EXPANSION  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Transportation Projects



CAPITAL IMPROVEMENT PROGRAM
CITY WIDE PROJECTS

QUARTERLY STATUS ON-GOING

The project is to expand the Electrowave system into the Middle Beach and North Beach
districts to relieve congestion, increase mobility, and incentive park-and-ride at garages and
the proposed Intermodal center interceptor parking facilities.

ELECTROWAVE VEHICLES (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Transportation Projects

QUARTERLY STATUS ON-GOING
Purchase of 4 or more Electrowave vehicles to increase level-of-service and expand system
into the Middle Beach district.

FIRE APPARATUS (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Public Safety Projects G.O. Bond - Fire Safety

QUARTERLY STATUS ON-GOING
Fire equipment purchases including 2 Pierce Dash 55-foot sky boom trucks and associated
equipment, 2 aerial ladder platforms and associated equipment 2 thermal imaging cameras.

I/l MITIGATION - SEWER RENOVATION & UPGRADES  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
CDM City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Utility Improvement Projects Water and Sewer

QUARTERLY STATUS ON-GOING
On-going renovation and upgrades to the City's sewer system.

ROOF ASSESSMENT PLAN  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.O. Bond - Parks

QUARTERLY STATUS ON-GOING
Replacement of roofs on City facilities as needed, and in coordination with other restorations
and projects.



CAPITAL IMPROVEMENT PROGRAM
CITY WIDE PROJECTS

SHORELINE AND SEAWALL REHABILITATION PROGRAM  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):
Citywide Improvement Projects G.0. Bond - Neighborhoods

QUARTERLY STATUS ON-GOING

Project is a City-wide effort to replace and repair deteriorated City-owned seawalls with
vertical bulkhead or living seawall. Many of these seawall sections are coordinated with other
projects and will be incorporated into their costs. For bulkhead seawalls with drainage
outfalls, deteriorated outfall to be repaired and bottom in immediate vicinity dredged to
remove siltation and restore runoff efficiency.

SURFACE PARKING LOT RENOVATIONS  (City-wide )

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

TBA TBA

PROJECT TYPE FUNDING PROGRAM(S):

Parking Improvement Projects

QUARTERLY STATUS ON-GOING
This project entails on-going renovation of 18 city surface parking lots, including full
modernization and compliance with ADA requirements.

WASTE WATER MASTER BOOSTER PUMP STATION  (City-wide )

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

CDM TBA

PROJECT TYPE FUNDING PROGRAM(S):

Utility Improvement Projects Water and Sewer Bond

QUARTERLY STATUS ON-GOING

New master in-line wastewater booster station to be located at 1st Street and Jefferson
Avenue location. This project is an integral part of the city-wide wastewater pump station
upgrades that are currently under construction.

WATER AND SEWER PUMP STATIONS UPGRADES  (City-wide)

PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT
City of Miami Beach City of Miami Beach

DESIGN FIRM CONTRACTOR

CDM TBA

PROJECT TYPE FUNDING PROGRAM(S):

Utility Improvement Projects

QUARTERLY STATUS ON-GOING
The project is the on-going renovation and upgrading of the City's pump stations.



CAPITAL IMPROVEMENT PROGRAM
CITY WIDE PROJECTS




